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MEMBERS PRESENT: R. Clements-Chairman, R. Cleary, M. Joyse (arr. 8:30) B. Pinto,
M. Vamey, J. Wehr

OTHERS PRESENT: N. DiCorleto-Finance Officer, P. Hany-Pres. EVAC, R. Phillips-
Town Planner, A. Patterson-Project Mgr., Trust for Public Land,
R. Neal-Resident.

Chairman Robert Clements called the June 9, 2009 meeting of the Board of Finance to order at
8:02 PM.

Citizens Forum ,
Mr. Neal, 17 Blueberry Circle, commended the Board of Finance for their efforts this budget

5€aso11.

Approval of Minutes

MOYVED (CLEARY) SECONDED (PINTO) AND PASSED UNANIMOUSLY TO
APPROVE THE MINUTES OF THE REGULAR MEETING OF MARCH 3, BUDGET
HEARINGS OF MARCH 10, MARCH 24 AND MARCH 26 AND BUDGET
DELIBERATIONS OF APRIL 21 AND APRIL 23,2009 AS WRITTEN.

The Chairman then read into the record some revisions to the April 7, 2009 Public Hearing that
the Superintendent of Schools, Stephen Cullinan, has recommended be made to the minutes.

MOVED (PINTO) SECONDED (CLEARY) AND PASSED UNANIMOUSLY TO
APPROVE THE MINUTES OF THE PUBLIC HEARING OF APRIL 7, 2009 WITH THE
REVISIONS AS READ INTO THE RECORD.

Additional Appropriations - EVAC Expansion Project $5,880.

Peter Hany told the Board that this is an item that was not in the original contract. Thisis fora
sidewalk that the Fire Marshal is requiring from one of the rear doors. It will be a part of the
original contract for the building. Mr. Varney asked if this could be paid from the contingency
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on the project and Mr. Hany told him that there is no contingency on this project. The contractor
came in with a price slightly higher than the budgeted amount so he lowered his price with no
contingency. Mr. Cleary asked why the plans were not reviewed before the project began. Mr.
Hany told the Board that both the Building Official and Fire Marshal received copies of the plans
for review. Mr. DiCorleto stated that the projects are so rushed that everyone does not get a
chance to sign off before the work is started. He stated that they need more time to review the
projects and that everyone should sign off before any work begins.

MOVED (PINTO) SECONDED (CLEARY) AND PASSED UNANIMOUSLY TO
APPROVE AN ADDITIONAL APPROPRIATION OF $5,880 FOR THE ELLINGTON
VOLUNTEER AMBULANCE CORPS BUILDING EXPANSION PROJECT, TO BE
FUNDED THROUGH THE EVAC CHARGING FUND ACCOUNT. THE $5,880 WILL
BE IN ADDITION TO THE $350,000 APPROPRIATION THAT WAS APPROVED FOR
THIS PROJECT BY TOWN MEETING HELD ON MAY 15, 2008. FURTHER TO
AUTHORIZE THE FIRST SELECTMAN TO WARN A SPECIAL TOWN MEETING
ON JUNE 15, 2009 AT 7:15 PM AT THE ELLINGTON TOWN HALL TO CONSIDER
THE $5,880 ADDITIONAL APPROPRIATION.

Tax Collector Suspension List

The chairman read the Tax Collector’s memo into the record. She is recommending trﬁnsferring
134 accounts to suspension for a total amount of $17,874.52.

MOVED (CLEARY) SECONDED (VARNEY) AND PASSED UNANIMOUSLY TO
APPROVE THE TRANSFER TO SUSPENSION OF 134 ACCOUNTS TOTALING
$17,874.52 AS RECOMMENDED BY THE TAX COLLECTOR. ‘

Financial Statements

The Finance Officer highlighted the items that have occurred this month. He and the First
Selectmen went back out to bid for electricity and the Town will realize a price lower than
continuing in the present contract. He has advertised for RFP’s for the Revaluation which is due
at the end of June. He has entered into a contract with Verizon for blackberries for Emergency
Management and Department Heads. The Town has received very favorable pricing, the
coverage is excellent with Verizon, and the file server program associated with these phones will
be free to the Town. Tax Collections are at 98.4% which is higher than projected and the
Building Dept revenues are above the projection due to the YMCA taking out their building
permit in May. The bid specs for the asbestos and mold abatement for the Pinney House are

complieted.

Mr. Cleary asked if there was any advantage to delaying the revaluation. Mr. DiCorleto stated
that if Ellington waits until all towns are doing their revaluations, the demand for the work will
be higher and the price will also be higher. There are only four qualified firms that do this work.
Also, the Tax Assessor feels that the values in Ellington have not changed dramatically since

2005.
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Executive Session — Discuss Possible Land Purchase

Present: Finance Board Members, N. DiCorleto-Finance Officer, R. Phillips-Town Planner, A.
Patterson-Project Mgr., Trust for Public Land

MOVED (VARNEY) SECONDED (JOYSE) AND PASSED UNANIMOUSLY TO GO
INTO EXECUTIVE SESSION AT 8:41 PM TO DISCUSS POSSIBLE LAND
PURCHASE.

MOVED (VARNEY) SECONDED (CLEARY) AND PASSED TO COME OUT OF
EXECUTIVE SESSION AT 9:23 PM.

Adjournment
MOVED (VARNEY) SECONDED (CLEARY) AND PASSED TO ADJOURN THE
MEETING AT 9:23 PM.

Respectfully submitted:

S S

Lor Smith, Recording Secretary
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